

# BV-12 Programme Schedule, Phase Two

Programme Office · 2025-01 · Revision 6

## BV-12 programme schedule, phase two

This document records the agreed phase two milestone dates for the BV-12 programme. Dates are as agreed at the last review and supersede all earlier issues. Movements against these dates are recorded on the movement log held by the programme office and are not reproduced here.

| Ref   | Milestone                   | Planned    |
|-------|-----------------------------|------------|
| P2-01 | Phase two entry             | 2025-01-13 |
| P2-02 | Configuration baseline set  | 2025-01-27 |
| P2-03 | Design review, stage one    | 2025-02-10 |
| P2-04 | Long lead items committed   | 2025-02-24 |
| P2-05 | Interface definition frozen | 2025-03-10 |
| P2-06 | Design review, stage two    | 2025-03-24 |

| Ref   | Milestone                    | Planned    |
|-------|------------------------------|------------|
| P2-07 | First article build start    | 2025-04-07 |
| P2-08 | Fixture readiness            | 2025-04-21 |
| P2-09 | First article build complete | 2025-05-12 |
| P2-10 | Dimensional verification     | 2025-05-26 |
| P2-11 | Test readiness review        | 2025-06-09 |
| P2-12 | Test sequence start          | 2025-06-23 |

Milestone dates are working dates. Where a milestone falls on a non-working day the following working day applies. Dependencies between milestones are recorded on the dependency register held by the programme office.

| Ref   | Milestone                | Planned    |
|-------|--------------------------|------------|
| P2-13 | Interim test report      | 2025-07-14 |
| P2-14 | Configuration review     | 2025-07-28 |
| P2-15 | Test sequence complete   | 2025-08-25 |
| P2-16 | Final test report        | 2025-09-08 |
| P2-17 | Documentation set issued | 2025-09-22 |
| P2-18 | Phase two exit review    | 2025-10-06 |

| Ref   | Milestone                          | Planned    |
|-------|------------------------------------|------------|
| P2-19 | Phase two exit                     | 2025-10-20 |
| P2-20 | Phase three entry gate             | 2025-11-03 |
| P2-21 | Handover to production engineering | 2025-11-17 |
| P2-22 | Phase two closure record           | 2025-12-01 |

The phase two exit gate is held against the exit criteria recorded in the programme management plan. Exit criteria are not reproduced in this document.

Reporting against these dates is monthly, in the standard format, to the programme review. The reporting calendar is set out below.

| Report | Period covered | Issued     |
|--------|----------------|------------|
| PR-01  | January        | 2025-02-03 |
| PR-02  | February       | 2025-03-03 |
| PR-03  | March          | 2025-04-07 |
| PR-04  | April          | 2025-05-05 |
| PR-05  | May            | 2025-06-02 |
| PR-06  | June           | 2025-07-07 |

| Report | Period covered | Issued     |
|--------|----------------|------------|
| PR-07  | July           | 2025-08-04 |
| PR-08  | August         | 2025-09-01 |
| PR-09  | September      | 2025-10-06 |
| PR-10  | October        | 2025-11-03 |
| PR-11  | November       | 2025-12-01 |
| PR-12  | December       | 2026-01-05 |

Distribution of this document is to the programme review membership and to the functions holding milestone ownership. The distribution list is maintained by the programme office.

| Holder                    | Copy       |
|---------------------------|------------|
| Programme review          | Controlled |
| Engineering               | Controlled |
| Manufacturing Operations  | Controlled |
| Test Laboratory           | Controlled |
| Quality Management System | Controlled |

Uncontrolled copies are not maintained and should not be relied upon. The controlled copy is held by the programme office.